



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Construction Change Order No. 1

FY25-ENG-16 Fire Station No. 14 Masonry Wall Repair

CONTRACTOR: Zertuche Construction Texas, LLC

107 Calle del Norte Ste 4

Laredo, Texas 78041

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	Unused Contingency Allowance	LS	1	\$ 9,320.00	\$ 9,320.00	
Totals:					\$9,320.00	\$0.00

ORIGINAL CONTRACT AMOUNT \$62,529.84
(INCLUDES \$10,000.00 CONTINGENCY)

TOTAL INCREASE \$0.00

TOTAL DECREASE \$9,320.00

TOTAL CHANGE ORDER - \$9,320.00

CONTRACT AMOUNT INCLUDING THIS
CHANGE ORDER #1 \$53,209.84

REVISED CONTRACT AMOUNT \$53,209.84

Recommended by:

Favio R. Rodriguez, P.E.
Civil Engineer II

Date: 12/08/12

Accepted by:

Ramon Zertuche II
Zertuche Construction Texas, LLC

Date: 12/5/2025

Recommended by:

Eliud De Los Santos, P.E.
City Engineer

Date: 12-8-25

Attest:

Mario Maldonado, Jr.
City Secretary

Date: _____

Approved by:

Joseph Neeb
City Manager

Date: _____

Approved as to form:

Xavier A. Charles, Assistant City Attorney

Date: _____