



# CITY OF LAREDO ENGINEERING DEPARTMENT

## Construction Change Order

**FY23-ENG-28 CDBG District 1 Pita Mangana Sidewalk Project**

**CONTRACTOR: Midas Contractors, LLC**

2710 Zacatecas St,

Laredo, Texas, 78046

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
Add:						
1	CONSTRUCTION OF CONCRETE RETAINING WALL	LS	1	\$ 1,000.00		\$ 1,000.00
2	INSTALLATION OF HAND RAIL	LS	1	\$ 800.00		\$ 800.00
3P	CONSTRUCTION OF NEW CURB, APPROX. 80LF, ABOUT 3" AWAY FROM EXISTING	LS	1	\$ 3,600.00		\$ 3,600.00
4P	CONSTRUCTION OF DRIVEAWAY	LS	1	\$ 3,967.50		\$ 3,967.50
5P	CONSTRUCTION OF A NEW CONCRETE SIDEWALK IN BETWEEN DRIVEWAY ENTRANCES, APPROX. 80 SF.	SF	80	\$ 800.00		\$ 800.00
6P	CONSTRUCTION OF A NEW CONCRETE SIDEWALK ADJACENT TO NEW CURB	LS	1	\$ 1,200.00		\$ 1,200.00
7P	GRADING TO BE COMPLETED AROUND DRIVEWAY AND SIDEWALK ONCE POURED	LS	1	\$ 500.00		\$ 500.00

CHANGE ORDER #1

FY23-ENG-28 CDBG District 1 Pita Mangana Sidewalk Project



\$0.00 \$11,867.50


ORIGINAL CONTRACT AMOUNT (INCLUDES \$10,000.00 CONTINGENCY )	\$75,700.00
TOTAL INCREASE	\$11,867.50
CONTINGENCY ALLOWANCE	\$0.00
<b>TOTAL CHANGE ORDER</b>	<b>\$11,867.50</b>
CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER #1	\$87,567.50
<b>REVISED CONTRACT AMOUNT</b>	<b>\$87,567.50</b>

ORIGINAL CONTRACT TIME	<u>60</u>	CALENDAR DAYS
INCREASE IN CONTRACT TIME	<u>30</u>	CALENDAR DAYS
<b>REVISED CONTRACT TIME WITH THIS CHANGE ORDER #1</b>	<u>90</u>	CALENDAR DAYS

Recommended by:

\_\_\_\_\_  
Jesus A. Reyes, E.I.T.,  
Engineering Associate II  
Date: \_\_\_\_\_

Accepted by:

  
\_\_\_\_\_  
Nelson Molina,  
Midas Contractors, LLC.  
Date: 8/05/24

Recommended by:

\_\_\_\_\_  
Ramon E, Chavez, P.E.,  
City Engineer  
Date: \_\_\_\_\_

Attest:

\_\_\_\_\_  
Nguyen, Doanh "Zone" T.  
City Attorney  
Date: \_\_\_\_\_

Attest:

\_\_\_\_\_  
Mario Maldonado, Jr., City Secretary  
Date: \_\_\_\_\_

Approved by:

\_\_\_\_\_  
Joseph Neeb, City Manager  
Date: \_\_\_\_\_