

## CITY OF LAREDO ENGINEERING DEPARTMENT

## Construction Change Order No. 1

## FY24-ENG-19 CDBG Poggenophl Street Sidewalk

CONTRACTOR: Capstone Industrial Services, LLC 210 Oak Drive South #3723 Lake Jackson, Texas 77566

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ГТЕМ#	DESCRIPTION	UNIT	QTY	UNIT		 EASE IN RACT PRICE	INCRE.	ASE IN ACT PRICE
1	Reduction of Concrete Sidewalk Width at Poggenpohl St. near fire hydrant and near Camp Ave.	SF	180	\$	6.00	\$ 1,080.00		
2	Reduction of Concrete Driveway Width at Poggenpohl St. near Anna. Ave	SF	60	\$	17.00	\$ 1,020.00		
3	Installation of Concrete Driveway at Poggenpohl St. near Camp Ave.	SF	60	\$	17.00		\$	1,020.00
4	Demo, Disposal, & Installation of Concrete Curb at Poggenpohl St. for ADA Compliance of Ramp Wings	LF	40	\$	25,00		\$	1,000.00
5	Demo, Disposal, & Installation of Concrete Curb at Poggenpohl St. for ADA Compliance of Driveway Ramps	LS	1	\$	1,800.00		\$	1,800.00
6	Driveway Width Extension at Gonzalez St. and Camp Ave.	SF	120	\$	17.00		\$	2,040.00
7	Sidewalk and Curb Extension at Gonzalez Stand Camp Ave. near Existing Driveway	SF	6	s	24.00		\$	144.00
8	Demo & Disposal of Existing Concrete Pad at Gonzalez St. and Camp Ave, near Existing Driveway	LS	1	\$	150.00		\$	150.00
9	Installation of Concrete Pad at Gonzalez St. and Camp Ave. near Existing Driveway	SF	28	s	6.00		\$	168.00

Totals: \$2,100.00 \$6,322.00

CHANGE ORDER #1	60	CALENDAR DAYS
REVISED CONTRACT TIME WITH		
INCREASE IN CONTRACT TIME	0	CALENDAR DAYS
ORIGINAL CONTRACT TIME	60	CALENDAR DAYS
REVISED CONTRACT AMOUNT	\$132,162.00	
CHANGE ORDER #1	\$132,162.00	
CONTRACT AMOUNT INCLUDING THIS		
TOTAL CHANGE ORDER	\$4,222.00	
CONTINGENCY ALLOWANCE	\$0.00	
TOTAL INCREASE	\$4,222.00	
ORIGINAL CONTRACT AMOUNT (INCLUDES \$10,000.00 CONTINGENCY )	\$127,940.00	

Recommended by:	Accepted by:
Favio R. Rodriguez, P.E. Civil Engineer II Date:	Luis Mata  Capstone Industrial Services, LLC  Date:
Recommended by:	Recommended by:
Eliud De Los Santos, P.E. City Engineer Date:	Tina Martinez Community Development Director Date:
Attest:	Approved by:
Mario Maldonado, Jr. City Secretary Date:	Joseph Neeb City Manager Date:
Approved as to Form:	
Xavier Charles, Assistant City Attorney Date:	