



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Construction Change Order No. 1

FY24-ENG-19 CDBG Poggenpohl Street Sidewalk

CONTRACTOR: Capstone Industrial Services, LLC

210 Oak Drive South #3723

Lake Jackson, Texas 77566

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	Reduction of Concrete Sidewalk Width at Poggenpohl St. near fire hydrant and near Camp Ave.	SF	180	\$ 6.00	\$ 1,080.00	
2	Reduction of Concrete Driveway Width at Poggenpohl St. near Anna. Ave	SF	60	\$ 17.00	\$ 1,020.00	
3	Installation of Concrete Driveway at Poggenpohl St. near Camp Ave.	SF	60	\$ 17.00		\$ 1,020.00
4	Demo, Disposal, & Installation of Concrete Curb at Poggenpohl St. for ADA Compliance of Ramp Wings	LF	40	\$ 25.00		\$ 1,000.00
5	Demo, Disposal, & Installation of Concrete Curb at Poggenpohl St. for ADA Compliance of Driveway Ramps	LS	1	\$ 1,800.00		\$ 1,800.00
6	Driveway Width Extension at Gonzalez St. and Camp Ave.	SF	120	\$ 17.00		\$ 2,040.00
7	Sidewalk and Curb Extension at Gonzalez St. and Camp Ave. near Existing Driveway	SF	6	\$ 24.00		\$ 144.00
8	Demo & Disposal of Existing Concrete Pad at Gonzalez St. and Camp Ave. near Existing Driveway	LS	1	\$ 150.00		\$ 150.00
9	Installation of Concrete Pad at Gonzalez St. and Camp Ave. near Existing Driveway	SF	28	\$ 6.00		\$ 168.00
Totals:					\$2,100.00	\$6,322.00

ORIGINAL CONTRACT AMOUNT \$127,940.00
(INCLUDES \$10,000.00 CONTINGENCY)

TOTAL INCREASE \$4,222.00

CONTINGENCY ALLOWANCE \$0.00

TOTAL CHANGE ORDER \$4,222.00

CONTRACT AMOUNT INCLUDING THIS
CHANGE ORDER #1 \$132,162.00

REVISED CONTRACT AMOUNT \$132,162.00

ORIGINAL CONTRACT TIME 60 CALENDAR DAYS

INCREASE IN CONTRACT TIME 0 CALENDAR DAYS

**REVISED CONTRACT TIME WITH
CHANGE ORDER #1 60 CALENDAR DAYS**

Recommended by:

Favio R. Rodriguez, P.E.
Civil Engineer II

Date: _____

Recommended by:

Eliud De Los Santos, P.E.
City Engineer

Date: _____

Attest:

Mario Maldonado, Jr.
City Secretary

Date: _____

Approved as to Form:

Xavier Charles, Assistant City Attorney
Date: _____

Accepted by:


Luis Mata
Capstone Industrial Services, LLC

Date: _____

Recommended by:

Tina Martinez
Community Development Director

Date: _____

Approved by:

Joseph Neeb
City Manager

Date: _____