



31-Oct-24

**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Change Order No. 1

FY24-ENG-08 Father McNaboe Basketball Shade Structure - District VII

CONTRACTOR: Mage 4Group, Ltd.
315 Calle del Norte Suite 201
Laredo, Texas; 78041

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

DEDUCT					
ORIGINAL CONTRACT				DECREASE FROM CONTRACT	
ITEM	UNIT	QTY	UNIT PRICE	QTY	AMOUNT
Finishes (Painting - Bird net, Striping, Basketball boards, etc.)	LS	1	\$ 66,000.00	1	\$ 3,600.00
Contingency	LS	1	\$ 10,000.00	1	\$ 2,540.00
Decrease				\$	6,140.00

Original Contract Amount \$ 699,725.00
Decrease in Contract Amount \$ (6,140.00)
Revised Contract Amount \$ 693,585.00

Justification:

This change order is to balance quantities and close out the project.

Recommended by:

Accepted by:

Ramon E. Chavez, PE
City Engineer
Date: _____

Miguel Gomez
Mage 4Group, Ltd.
Date: _____

Approved as to form:

Approved by:

Nguyen, Doanh "Zone" T.
City Attorney
Date: _____

Joseph Neeb
City Manager
Date: _____

Attest:

Mario Maldonado
City Secretary
Date: _____