



**CITY OF LAREDO  
ENGINEERING DEPARTMENT**

**Construction Change Order**

**FY24-ENG-23 CDBG Los Martinez Walking Trail Phase 1**

CONTRACTOR: Capstone Industrial Services, LLC  
210 Oak Drive South #3723  
Lake Jackson, Texas 77566

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

Change Order #1

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1.2	Construct a 4" thick Reinforced Concrete Sidewalk	SF	729	\$ 6.00	\$ 4,374.00	
1.3	Construct a Concrete Sidewalk Opening with transitions required for concrete flume	LS	1	\$ 3,500.00	\$ 3,500.00	
1.4	Remove Existing Concrete Sidewalk	SF	540	\$ 4.00	\$ 2,160.00	
1.5	Remove Existing Concrete Header Curb	LF	15	\$ 58.00	\$ 870.00	
1.8	Construct a Reinforced Concrete Header Curb Max. 1 ft	LF	140	\$ 25.00	\$ 3,500.00	
1.9	Construct a Retaining Wall Height 1 ft to 3 ft	LF	86.05	\$ 82.00		\$ 7,056.10
1.12	Reconstruction of Curb and Gutter	LS	1	\$ 7,347.90		\$ 7,347.90
1.13	Extra Soil Haul-off	LS	1	\$ 2,000.00		\$ 2,000.00
<b>Totals:</b>					<b>\$14,404.00</b>	<b>\$16,404.00</b>

ORIGINAL CONTRACT AMOUNT (INCLUDES \$10,000.00 CONTINGENCY)	<b>\$132,840.00</b>
TOTAL INCREASE	\$16,404.00
TOTAL DECREASE	\$14,404.00
NET INCREASE/DECREASE	\$2,000.00
<b>TOTAL CHANGE ORDER</b>	<b>\$2,000.00</b>
CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER #1	\$134,840.00
<b>REVISED CONTRACT AMOUNT</b>	<b>\$134,840.00</b>

ORIGINAL CONTRACT TIME	60	CALENDAR DAYS
INCREASE IN CONTRACT TIME	0	CALENDAR DAYS
<b>REVISED CONTRACT TIME WITH CHANGE ORDER #1</b>	<b>60</b>	<b>CALENDAR DAYS</b>

Recommended by:



Favio R. Rodriguez, P.E.  
Civil Engineer II

Date: 11/12/24

Accepted by:




Luis Mata  
Capstone Industrial Services, LLC

Date: 11/12/24

Recommended by:

\_\_\_\_\_  
Tina Martinez  
Community Development Director  
Date: \_\_\_\_\_

Recommended by:



Roberto Castro  
Engineering Associate

Date: 11/14/24

Recommended by:

\_\_\_\_\_  
Ramon E. Chavez, P.E.  
City Engineer

Date: \_\_\_\_\_