

City of Laredo Utilities Department

CHANGE
ORDER

1

Date: 07/17/25
PO# 382445Project: **CUARTO VIENTOS LOMAS DEL SUR UTILITY EXTENSION AND LIFT STATION**Contractor: Southern Trenchless Solutions
1200 W. Expressway 83
La Feria, Texas 78559

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

INCREASE IN CONTRACT DOCUMENT

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	INCREASE IN CONTRACT PRICE
	6" FORCE MAIN				
CO No.1	Air Release Valves on 6" force Main (needed to activate line)	3	EA	\$ 9,200.00	\$ 27,600.00
	10" FORCE MAIN				
	10" Plug Valves (TCEQ REQUIREMENT)	2	EA	\$ 19,500.00	\$ 39,000.00
	Air Release Valves on 10" force Main (AS PER PREVIOUS MEETING WERE GOING TO BE PLACED LATER BY COL)	3	EA	\$ 9,900.00	\$ 29,700.00
	12" Gravity Line				
	Rock Clause	1	LS	\$ 19,191.76	\$ 19,191.76
Total.....					\$115,491.76

Change order No. 1 \$115,491.76
Change order No. 2 :
Change order Total : **\$115,491.76**

Original Contract: \$ 2,939,102.25
Change Order total \$115,491.76
Current contract amount : \$ 3,054,594.01

Original Contract Time:
Contingency Allowance No. 1
Total Contract Time

Calendar days
Calendar days
Calendar days

Requested by: Date: _____

Approved by: Date: _____

Luis ramirez

Southern Trenchless Solutions

Oscar Martel, E.I.T. Project Manager

Approved by: Date: _____

Approved by: Date: _____

Joseph Neeb

City Manager

Executive Director Utilities Department

Attest:

Approved as to Form:

Mario I Maldonado, Jr.
City SecretaryDoanh "Zone" T. Nguyen
City Attorney