



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Construction Change Order No. 1

FY24-ENG-72 Rebid Inner City Pool Fabric Shade Structure Replacement

CONTRACTOR: ABBA Construction, LLC.

2820 San Bernardo Suite #10

Laredo, Texas 78040

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	This reduction is made to offset unexpected third-party consultant expenses incurred during the project.	LS	1	\$ 5,850.00	\$ 5,850.00	
Totals:					\$5,850.00	\$0.00

ORIGINAL CONTRACT AMOUNT \$417,000.00
(INCLUDES \$10,000.00 CONTINGENCY)

TOTAL INCREASE \$0.00

TOTAL DECREASE \$5,850.00

TOTAL CHANGE ORDER - \$5,850.00

CONTRACT AMOUNT INCLUDING THIS
CHANGE ORDER #1 \$411,150.00

REVISED CONTRACT AMOUNT \$411,150.00

Recommended by:

Accepted by:

Favio R. Rodriguez, P.E.
Civil Engineer II

Date: _____

Jacob C. Flores
ABBA Construction, LLC.

Date: _____

Recommended by:

Attest:

Eliud De Los Santos, P.E.
City Engineer

Date: _____

Mario Maldonado, Jr.
City Secretary

Date: _____

Approved by:

Approved as to form:

Joseph Neeb
City Manager

Date: _____

Xavier A. Charles
Assistant City Attorney

Date: _____