

City of Laredo Utilities Department

Change Order No. 1
Date: 8/15/2025

**WATER QUALITY ASSESSMENT & OPTIMIZATION
CHLORINE DIOXIDE IMPROVEMENTS FOR THE EL PICO SURFACE
AND JEFFERSON STREET WATER TREATMENT PLANTS**

Project:

Contractor: J.S. Haren Company
1175 Hwy 11 North
Athens, TN 37303

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

CHANGE ORDER REQUEST NO. 1

ITEM No.	ITEM DESCRIPTION	DAYS ADDED / (SUBTRACTED)	INCREASE	DECREASE	COST
1	Combination Degassing Valve Assembly with valve boxes	15	\$ 18,297.14		\$ 18,297.14
TOTAL					18,297.14

Noted Additional Working Days to be approved on this Change Order:
Inclement Weather Days Claimed

15
0

Original Contract:	\$ 5,215,200.00	Original Contract Time:	290 Working Days
Total Increase:	\$ 18,297.14	Additional Contract Time:	15 Working Days
Total Decrease:	\$0.00		
Current contract amount :	\$ 5,233,497.14	Current Contract Time	305 Working Days

Justification:

1. Item 1 - (Combination Degassing Valve Assembly with valve boxes): Combination Degassing and Air Release Valve Assembly with valve boxes

Note: See attached letter proposals submitted by the Contractor and City direction for the changes requested herein this change order.

Recommended by: Date: 08/20/2025

Accepted by:

Date: 8/18/25

Ignacio Hinojosa, P.E.
Ardurra Group, Inc.

Contractor: J.S. Haren, President
J.S. Haren Company

Approved by: Date: _____

Approved by: Date: _____

Tareq G. Al-Zabet, Ph.D.
Director of Utilities Department

Joseph Neeb
City Manager

Approved by: Date: _____

Approved by: Date: _____

Mario Maldonado, Jr.
City Secretary

Doanh "Zone" T. Nguyen
City Attorney

Chlorine Dioxide Improvements

Add Combination Degassing Valve Assembly

w/ valve boxes, misc piping

Add 15 Calendar Days

2