

City of Laredo – Public Arts Program Annual Public Arts Plan- Estimated Timeline

Project Overview

1. Utility Cabinet Mini-Murals
2. Footnotes: A Literal Story Walk-Sidewalk Poetry
3. Jumpstart Creativity: Ground Hopscotch Murals
4. Mini Gallery Posts
5. Library Murals

Implementation Framework

Planned Location	Artworks will be distributed equitably throughout the city to ensure balanced placement, fostering community access, visibility, and engagement across all districts.
Estimated timetable	Timelines may be extended due to scheduling or unforeseen factors beyond administrative control.

Project Summary

Project	Estimated Timeline
1. Utility Cabinet Mini-Murals	Painted & Vinyl Wraps – Approximately seven months, with timelines varying based on design size and level of detail.
2. Footnotes: A Literal Story Walk-Sidewalk Poetry	Approximately four months- Each project's schedule will depend on the corresponding sidewalk improvement or expansion.
3. Jumpstart Creativity: Ground Hopscotch Murals	Estimated six months, with timelines varying based on design size and level of detail.
4. Mini Gallery Posts	Approximately nine months, including design, material procurement, fabrication, quality checks, and installation.
5. Library Murals	Approximately six months, subject to variation based on the scale and complexity of the mural. Larger murals may require additional time for preparation, fabrication, and installation.

Utility Cabinet Mini-Murals

Tasks	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6	Month 7
Public Announcement							
Call to Artists							
Partnership Contest							
Evaluation Panel Committee							
Artist Notification							
Artist Orientation							
Project Implementation							
Project Mid-Point							
*Feedback							
Project Completion							
Project Unveiling							
Post-Project							

Footnotes: A Literal Story Walk-Sidewalk Poetry

**** Each project's timeline will align with the corresponding sidewalk improvement or expansion. Stamps will be pre-fabricated and selected to complement the surrounding area.**


Project Timeline

Jumpstart Creativity: Ground Hopscotch Murals

Tasks	Month 1	Month 2	Month 3	Month 4	Month 5	Month 6
Public Announcement						
Call to Artists						
Partnership Contest						
Evaluation Panel Committee						
Artist Notification						
Artist Orientation						
Project Implementation						
Project Mid-Point						
*Feedback						
Project Completion						
Project Unveiling						
Post-Project						
	 Phase 1	 Phase 2	 Phase 3	 Phase 4		
*The selected artist is expected to ensure alignment with the approved proposal, and must implement all feedback, suggested revisions, and contractual requirements.						

Project Timeline

Mini Gallery Posts



Project Timeline

Library Murals

Project Timeline

Library Murals

[illegible]