



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Construction Change Order

FY24-ENG-71 Inner City Park Pool Concrete Columns Repairs

CONTRACTOR: Epoxy Design Systems

5805 Centralcrest St Suite A

Houston, Texas 77092

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	Contingency Allowance	LS	1	\$ 5,000.00	\$ 5,000.00	
				Totals:	\$5,000.00	\$0.00

ORIGINAL CONTRACT AMOUNT \$103,000.00
DECREASE IN CONTRACT AMOUNT (\$5,000)

REVISED CONTRACT AMOUNT \$98,000.00

Recommended by

Roberto Castro
Roberto Castro
Engineering Associate

Date: 11/14/24

Accepted by:

Hank Taylor
Hank Taylor
Epoxy Design Systems

Date: 11/12/24

Recommended by:

Ramon E. Chavez, P.E.
Ramon E. Chavez, P.E.
City Engineer
Date: _____

Attest:

Nguyen, Doanh "Zone" T.
Nguyen, Doanh "Zone" T.
City Attorney
Date: _____

Attest:

Mario Maldonado, Jr.
Mario Maldonado, Jr.
City Secretary
Date: _____

Approved by:

Joseph Neeb
Joseph Neeb
City Manager
Date: _____