



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Construction Change Order No. 1

FY22-ENG-25 Sames Auto Arena Roof Replacement

CONTRACTOR: ABBA Construction, LLC.

8502 Spring Valley Cir.

Laredo, Texas 78045

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

ITEM #	DESCRIPTION	UNIT	QTY	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
1	Unused Contingency Allowance	LS	1	\$ 70,316.50	\$ 70,316.50	
CEA 2	Installation of an additional Mechanical Roof Collector Box	LS	1	\$ 15,887.00	\$ 15,887.00	
Totals:					\$86,203.50	\$0.00

ORIGINAL CONTRACT AMOUNT (INCLUDES \$720,000.00 CONTINGENCY)	\$3,013,999.00
TOTAL INCREASE	\$0.00
TOTAL DECREASE	\$86,203.50
TOTAL CHANGE ORDER	-\$86,203.50
CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER #1	\$2,927,795.50
REVISED CONTRACT AMOUNT	\$2,927,795.50

Recommended by:



Gloria Perez Saavedra, P.E.
Civil Engineer II

Date: 2-19-2026

Accepted by:



Carlos Flores
ABBA Construction LLC

Date: 2-20-2026

Recommended by:

Jesse H. Aguilar, P.E.
Terracon Consultants, Inc.

Date: _____

Recommended by:

Eliud De Los Santos, P.E.
City Engineer

Date: _____

Attest:

Mario Maldonado, Jr.
City Secretary

Date: _____

Approved by:

Joseph Neeb
City Manager

Approved as to form:

Xavier A. Charles
Assistant City Attorney