

Project: 24" HDPE TRANSMISSION MAIN LOOP 20 AIRPORT TO BUSTAMANTE

Contractor: Southern Trenchless Solutions
1200 W. Expressway 83
La Feria, Texas 78559

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

INCREASE IN CONTRACT DOCUMENT

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	INCREASE IN CONTRACT PRICE
	24" PVC C900 STATION 138+05				
	24" BUTTERFLY VALVE & BOX	1	EA	\$ 17,000.00	\$ 17,000.00
	TOTAL 24" PVC C900 STATION 138+05				\$ 17,000.00
				Total.....	\$17,000.00

Original Contingency Allowance \$ 400,000.00
Contingency Allowance No. 1 \$400,000.00
Contingency Allowance No. 2 :
Contingency Allowance Total Remain: **\$0.00**

Original Contract: \$ 5,773,625.00
Change Order No. 1 \$716,865.36
Change Order No. 2 \$231,311.14
Change Order No. 3 \$17,000.00
Current contract amount : \$ 6,738,801.50

Original Contract Time:
Change order #1
Change order #2
Change order #2
Total Contract Time

Working days 250
Working days 0
Working days 50
Working days 144
444

Requested b 12.6.2025

Approved by:


Southern Trenchless Solutions

Javier Medina, Jr.
Acting Engineering Manager
Utilities Department

Approved by: Date: _____

Approved by: Date: _____

Joseph Neeb
City Manager

Tareq G. Al-Zabet
Utilities Director

Attest:

Approved as to Form:

Mario I Maldonado, Jr.
City Secretary

Doanh "Zone" T. Nguyen
City Attorney