

**City of Laredo Utilities Department**

Change Order No. 1-3  
 Date: 03/19/26  
 PO# 361129

**Project:** City of Laredo - Water Line Replacement

**Contractor:** PLW Waterworks, LLC  
 1725 Hughes Landing Blvd Suite #1200  
 The Woodlands, TX 77380

You are hereby requested to comply with the following changes from the contract plans and specifications.  
 This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

**INCREASE IN CONTRACT DOCUMENT**

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	INCREASE IN CONTRACT PRICE
CPR#001	Price Escalation Due to Delay in Contract Execution and Notice to Proceed	726,898.24	1	\$1.00	\$726,898.24
CPR#002-R5	Railroad casing thickness change request	651,464.01	1	\$1.00	\$651,464.01
CPR#005	Electrical Scope Additions	10,754.06	1	\$1.00	\$10,754.06
				Sub-Total.....	\$1,389,116.31

Original Contract:	\$51,269,000.00	Original Contract Time:	780 Calendar days
Change Order No. 1-3	\$1,389,116.31	Change Order No. 1-3	120 Calendar days
<b>Current contract amount :</b>	<b>\$52,658,116.31</b>	Total Contract Time	<b>900</b> Calendar days

Requested by: \_\_\_\_\_ Date: \_\_\_\_\_

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_

\_\_\_\_\_  
 PLW Waterworks

\_\_\_\_\_  
 Ryan Bell  
 Gilpin Engineering

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_

Approved by: \_\_\_\_\_ Date: \_\_\_\_\_

\_\_\_\_\_  
 Joseph Neeb  
 City Manager

\_\_\_\_\_  
 Dr. Tareq G. Al-Zabet  
 Utilities Director

\_\_\_\_\_  
 Javier Medina, Jr.  
 Utilities Department

Attest:

Approved as to Form:

\_\_\_\_\_  
 Mario I. Maldonado, Jr.  
 City Secretary

\_\_\_\_\_  
 Doanh "Zone" T. Nguyen  
 City Attorney