

CITY OF LAREDO
CONSTRUCTION CHANGE ORDER

PROJECT: CONSTRUCT TAXIWAYS J1 AND J2 AND
DEMOLITION OF A PORTION OF TAXIWAY C

CHANGE ORDER No.

Two (2)

CONTRACTOR: REIM CONSTRUCTION

DATE:

11/24/2025

You are hereby requested to comply with the following changes from the contract plans and specifications.

This document shall become an Amendment to the Contract and all provisions of the Contract shall apply thereto.


ITEM NO.	DESCRIPTION OF CHANGES	QUANTITY	UNIT	UNIT PRICE	DECREASE IN CONTRACT PRICE	INCREASE IN CONTRACT PRICE
3	GRATE INLET PROTECTION	-6.00	EA	\$ 180.00	\$ (1,080.00)	
8	UNCLASSIFIED EXCAVATION	-17.00	CY	\$ 29.50	\$ (501.50)	
13	17" CONCRETE PAVEMENT	-244.00	SY	\$ 230.00	\$ (56,120.00)	
22	30" CLASS V REINFORCED CONCRETE PIPE	-8.00	LF	\$ 185.00	\$ (1,480.00)	
25	SEEDING INCLUDING VEGETATIVE WATERING	-9148.00	SY	\$ 3.70	\$ (33,847.60)	
26	SODDING INCLUDING VEGETATIVE WATERING	-613.00	SY	\$ 12.50	\$ (7,662.50)	
39	NO. 8 AWG, 5 Kv, L-824, TYPE C CABLE, INSTALLED IN TRENCH, DUCT BANK OR	-145.00	LF	\$ 3.00	\$ (435.00)	
40	No. 6 AWG, SOLID, BARE COPPER COUNTERPOISE WIRE, INSTALLED ABOVE THE DUCT BANK OR CONDUIT, INCLUDING CONNECTIONS/TERMINATIONS	-422.00	LF	\$ 3.00	\$ (1,266.00)	
43	REMOVE EXISTING 1-WAY, 2-INCH CONDUIT, DEB, COMPLETE	-2542.00	LF	\$ 1.85	\$ (4,702.70)	
44	REMOVE EXISTING 1-WAY, 2-INCH CONDUIT, CONCRETE ENCASED, COMPLETE	-255.00	LF	\$ 1.85	\$ (471.75)	
45	REMOVE EXISTING 2-WAY, 4-INCH DUCT BANK, CONCRETE ENCASED, COMPLETE	-75.00	LF	\$ 3.60	\$ (270.00)	
46	REMOVE EXISTING 4-WAY, 4-INCH DUCT BANK, CONCRETE ENCASED, COMPLETE	-180.00	LF	\$ 3.60	\$ (648.00)	
47	DIRECT BURIED ELECTRICAL CONDUIT, 1-WAY, 2-INCH SCHEDULE 40 PVC, IN TURF AREAS	-359.00	LF	\$ 30.00	\$ (10,770.00)	
50	CONCRETE ENCASED ELECTRICAL CONDUIT, 1-WAY, 2-INCH SCHEDULE 40 PVC, TRENCHED IN EXISTING CONCRETE PAVEMENT	-20.00	LF	\$ 180.00	\$ (3,600.00)	
	ADDITIVE ALTERNATE 1					
64	GRATE INLET PROTECTION	-8.00	EA	\$ 180.00	\$ (1,440.00)	
70	UNCLASSIFIED EXCAVATION	-620.00	CY	\$ 29.50	\$ (18,290.00)	
83	42" CLASS V REINFORCED CONCRETE PIPE	-44.00	LF	\$ 300.00	\$ (13,200.00)	
103	REMOVE EXISTING 1-WAY, 2-INCH CONDUIT, DEB, COMPLETE	-175.00	LF	\$ 1.85	\$ (323.75)	
	ADDITIVE ALTERNATE 2				\$ -	
115	7" FLEXIBLE BASE COURSE TYPE A GRADE1-2	-31.00	SY	\$ 25.00	\$ (775.00)	
118	12" CONCRETE PAVEMENT	-208.00	SY	\$ 155.00	\$ (32,240.00)	

120	CLSM ENCASED ELECTRICAL CONDUIT, 1-WAY, 2-INCH SCHEDULE 40 PVC, IN NEW CONCRETE SHOULDER	-60.00	LF	\$ 44.00	\$ (2,640.00)
ADDITIVE ALTERNATE 3					
125	7" FLEXIBLE BASE COURSE TYPE A GRADE1-2	-227.00	SY	\$ 25.00	\$ (5,675.00)
128	12" CONCRETE PAVEMENT	-126.00	SY	\$ 155.00	\$ (19,530.00)
CHANGE ORDER 1					
25	SEEDING	-61.62	SY	\$ 3.70	\$ (227.99)
26	SODDING	-13.07	SY	\$ 12.50	\$ (163.38)

Original Contract:	\$ 9,042,602.00	Total Decrease:	\$ (217,360.17)
Original Contract Time:	450 Calendar Days	Total Increase:	\$ -
		Net Change:	\$ (217,360.17)

JUSTIFICATION:
Deductions for quantities in place.

Contract price including previous Change Orders	\$ 8,755,562.02	Contract time including previous Change Orders	510 Calendar Days
Net increase/decrease resulting from this Change Order	\$ (217,360.17)	Net increase/decrease resulting from this Change Order	0 Calendar Days
Current contract price including this Change Order	\$ 8,538,201.85	Current contract time Including this Change Order	510 Calendar Days

Recommended by:

 John Hippchen, P.E.
 RS&H, Inc
 Date: 12/17/2025

Recommended by:

 Ramon E. Chavez, P.E.
 City Engineer
 Date: _____

Approved as to form:

 Doanh "Zone" T. Nguyen
 City Attorney
 Date: _____

Accepted by:

 Miguel A. Ramos
 REIM Construction
 Date: 01-13-20

Approved by:

 Joseph Neeb
 City Manager
 Date: _____

Attest:

 Mario Maldonado, Jr.
 City Secretary
 Date: _____