



**CITY OF LAREDO
ENGINEERING DEPARTMENT**

Change Order No. 1

City of Laredo Cemetery Irrigation Project

CONTRACTOR: Olympia Landscape Development, Inc.

P.O. Box 450347
Laredo, Texas 78045

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

DEDUCT					
ORIGINAL CONTRACT					DECREASE FROM CONTRACT
ITEM	DESCRIPTION	UNIT	QTY	UNIT PRICE	AMOUNT
2	Contingency Allowance	LS	1	\$ 40,000.00	\$ 18,013.98
3	Alternate Bid	LS	1	\$ 35,000.00	\$ 11,320.00
					\$ 29,333.98

Original Contract Amount	\$	475,000.00
Decrease in Contract Amount	\$	29,333.98
Revised Contract Amount	\$	445,666.02

Justification:

To balance quantities, decrease contract items 2 and 3.

Recommended by:

Accepted by:

Ramon E. Chavez, PE
City Engineer
Date: _____

Jose Moreno
Olympia Landscape Development, Inc.
Date: _____

Recommended by:

Approved as to form:

Joseph Neeb
City Manager
Date: _____

Nguyen, Doanh "Zone" T.
City Attorney
Date: _____

Attest:

Jose A. Valdez, Jr.
City Secretary-Assistant City Manager
Date: _____