



4/21/2026

CITY OF LAREDO ENGINEERING DEPARTMENT

Change Order #1

Springfield Avenue Extension Phase 2A

CONTRACTOR: Mage 4 Group

315 Calle Del Norte , Ste 201

Laredo, Texas; 78045

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

Change Order Deduct					
11	Construction Swing Gate (2-16' Wide)	EA	2	\$ 1,500.00	\$ 3,000.00
12	Construction 5 Strand Barbed Wire Fence	LF	1352	\$ 10.00	\$ 13,520.00
55	Drill Shaft, 15' Depth (36" Diameter)	EA	4	\$ 5,250.00	\$ 21,000.00
57	Ground Box	EA	4	\$ 1,500.00	\$ 6,000.00
58	Controler Cabinet	EA	1	\$ 55,000.00	\$ 55,000.00
59	Electrical Service Pole	EA	1	\$ 5,000.00	\$ 5,000.00
60	Traffic Signal 19' Steel Pole	EA	4	\$ 10,000.00	\$ 40,000.00
61	Traffic Signal 44' Mast Arm	EA	4	\$ 12,000.00	\$ 48,000.00
62	Traffic Signal Illuminaire	EA	4	\$ 800.00	\$ 3,200.00
63	Three-Section Signal Head	EA	9	\$ 1,000.00	\$ 9,000.00
64	Four-Section Signal Head	EA	2	\$ 2,000.00	\$ 4,000.00
65	Radar Advance Detection Mounted on Mast Arm	EA	4	\$ 3,800.00	\$ 15,200.00
66	Radar Presence Detection Mounted on Mast Arm	EA	4	\$ 3,800.00	\$ 15,200.00
67	Sign Plaques Mounted on Mast Arm	EA	8	\$ 1,250.00	\$ 10,000.00
68	Accessible Button with Sign Plaque Mounted on Pole	EA	8	\$ 1,500.00	\$ 12,000.00
69	Contingency Allowance	LS	0.61	\$ 200,000.00	\$ 121,981.00
					\$ 382,101.00

Original Contract Amount	\$ 1,860,521.00
<i>Change Order #1 - Deduct</i>	<i>\$ (382,101.00)</i>
<i>Change Order #1 - Add</i>	<i>\$ -</i>
Change Order # 1 - Net Decrease	\$ (382,101.00)
Revised Contract Amount	\$ 1,478,420.00

Original Contract Time:	135 Calendar Days
Additional Time for Change Order:	262 Calendar Days
Revised Contract Time:	397 Calendar Days
Revised Completion Date:	Monday, December 8, 2025

Recommended by:



Judd Gilpin, P.E. RPLS

Gilpin Engineering

Date: 5-6-2026

Recommended by:

Eliud De Los Santos, P.E.

City Engineer

Date: _____

Approved by:

Joseph Neeb

City Manager

Date: _____

Accepted by:



Miguel Gomez

Mage 4Group

Date: 5-5-2026

Approved as to form:

Doanh "Zone" T. Nguyen

City Attorney

Date: _____

Attest:

Mario Maldonado, Jr.

City Secretary

Date: _____