Change Order No.
2

**City of Laredo Utilities Department**

Date: 12/02/25
PO# **392137**

**Project:** **36-INCH WATER TRANSMISSION MAIN FROM JEFFERSON WATER TREATMENT PLANT**

**Contractor:** Southern Trenchless Solutions
1200 W. Expressway 83
La Feria, Texas 78559

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

**INCREASE IN CONTRACT DOCUMENT**

| ITEM No. | DESCRIPTION | QTY | UNIT | UNIT PRICE | INCREASE IN CONTRACT PRICE |
|---|---|---|---|---|---|
| | **CREDITS FROM ORIGINAL PROPOSAL** | | | | |
| | Track and Grounding Monitoring (Cash allowance for UPPR Track and Ground Monitoring Survey crew, Reimbursed on an actual cost basis) | 1 | LS | $ - | $ - |
| | Rail Pros Utility Observation (Cash allowance for UPPR Observation Inspectors, Reimbursed on an actual cost basis) | 1 | LS | $ 64,030.32 | $ 64,030.32 |
| | Rail Pros Utility Jack and Bore (Cash allowance for UPPR Flaggers), Reimbursed on an actual cost basis) | 1 | LS | $ 66,188.50 | $ 66,188.50 |
| CO No.2 | I-FIRE HYDRANT INSTALLATION LABOR ONLY | 2 | EA | $ 12,500.00 | $ 25,000.00 |
| | SAN DARIO AND GARDEN STREET | | | | |
| | SANTA MARIA AND GARDEN STREET | | | | |
| | | | | **Total.....** | **$155,218.82** |

| | |
|---|---|
| Original Contingency Allowance | $ 2,000,000.00 |
| Contingency Allowance No. 1-8 : | $2,000,000.00 |
| Contingency Allowance Total Remain: | **$0.00** |

| | |
|---|---|
| Original Contract Time: | |
| Working days | 220 |
| Change Order No. 2 | |
| Working days | 0 |
| Total Updated Contract Time | |
| Working days | |
| days | 220 |

| | |
|---|---|
| Original Contract: | $ 23,480,540.00 |
| Change Order No. 1 | -$40,000.00 |
| Change Order No. 2 | $155,218.82 |
| **Current contract amount :** | $ 23,595,758.82 |

Requested by:

Southern Trenchless Solutions Date:_____

Approved by: Date: _____

Approved by:

Executive Director Utilities Department
Date: _____

Approved by:

Joseph Neeb, City Manager Date: _____

Attest:

Mario I Maldonado, Jr.
City Secretary

Approved as to Form:

Doanh "Zone" T. Nguyen
City Attorney