

Project: **36-INCH WATER TRANSMISSION ZACATE CREEK TO LYON ST BOOSTER PUMP STATION PROJECT**

Contractor: Southern Trenchless Solutions
1200 W. Expressway 83
La Feria, Texas 78559

You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

INCREASE IN CONTRACT DOCUMENT

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	INCREASE IN CONTRACT PRICE
CREDITS FROM ORIGINAL PROPOSAL					
CO No.1	CATHODIC PROTECTION FOR WATERLINES, COMPLETE IN PLACE FOR (D-SP151):	-1	LS	\$ 50,000.00	\$ (50,000.00)
	30" RCCP WATER MAIN STOP	1	LS	\$ 66,700.00	\$ 66,700.00
	30" RCCP WATER STOP LABOR	1	LS	\$ 12,500.00	\$ 12,500.00
	Remove and dispose existing sidewalk	123	SY	\$ 11.00	\$ 1,353.00
	Furnish and install 6-foot sidewalk, complete in place	123	SY	\$ 104.00	\$ 12,792.00
Total.....					\$43,345.00

Original Contingency Allowance

\$

-

Contingency Allowance No. 1

\$0.00

Contingency Allowance No. 2 :

Contingency Allowance Total Remain:

\$0.00

Original Contract:

\$ 9,731,995.00

Original Contract Time:

180 Working Days

Change Order No. 1

\$ 43,345.00

Change order No. 1

90 Working days

Current contract amount :

\$ 9,775,340.00

Total Contract Time

270 Working Days

Requested by:

Date:

Approved by:

Date: _____

Southern Trenchless Solutions

Oscar Martel

Approved by:

Date: _____

Approved by:

Date: _____

Joseph Neeb

City Manager

Executive Director Utilities Department

Attest:

Approved as to Form:

Mario I Maldonado, Jr.
City SecretaryDoanh "Zone" T. Nguyen
City Attorney