



13750 San Pedro Ave
Suite 300
San Antonio, TX 78232

O 210-224-2800
F 210-545-3103
rsandh.com

December 30, 2024

Mr. Ramon E. Chavez, P.E.
Director of Engineering
1110 Houston Street
Laredo, Texas 78040

Re: Laredo International Airport Construct Taxiways G1 and G2 Full Release of Retainage Recommendation

Dear Mr. Chavez:

I certify to the best of my knowledge that Reim Construction, Inc. has completed all the work in the base contract, bid alternates #1 through #3 and change orders #1 through #3, and has submitted all the required documentation to properly execute their contract for the construction of the project elements as referenced above.

Work has been completed to date in the amount of \$7,919,033.76 leaving a balance of \$0.00 in the contract amount.

It is our recommendation that a release of retainage in the amount of \$109,335.32 be processed as detailed in Pay Application #17 dated 9/26/2024 to release all remaining monies being held as retainage on the original contract scope of work and all change orders. This will be the final pay application under this contract, and no future payments will be made.

Sincerely,

John E. Hippchen, P.E., LEED AP, ENV SP
Senior Aviation Engineer