



April 2, 2025

Walter Pishkur, Director
City of Laredo Water Utilities Department
5816 Daugherty
Laredo, Texas 78041

**Ref TxDOT Utility Relocations, US 59/Loop 20 for the City of Laredo
Amendment #3 - Proposal for Additional Professional Engineering Services**

Mr. Pishkur,

As requested, we are submitting the following Amendment #3 to our proposal for engineering services on the above referenced project. TxDOT requires all abandoned water and sewer mains remaining within State right-of-way to be filled with cement slurry. We will develop plan sheets that identify the general alignment of the abandoned mains with associated sizes and slurry quantities tables along the US 59 (PS&E1/2) utility relocation corridor. The plans must be reviewed and approved by the City and TxDOT prior to installation by the current US 59 Contractor.


Prior to bidding, the currently scoped US 59 southern roadway connection point was moved north from the Airport Entrance to Arena Boulevard. This change will eliminate access to existing water main crossings that currently supplement the Lakeside distribution system. A new, replacement water main crossing must be installed across US 59 by bore and casing. The roadway changes also required additional plans for a replacement supply line to feed to the Loop subdivision distribution system.

The engineering fee to develop these plans, specifications, bid documents, cost estimates, construction staking and administration, and as-built drawings as described above will be as follows:

<u>Task</u>	<u>Fee</u>
3A) Abandoned Main Slurry Plans	\$ 36,980
3B) Replacement Water Main Plans, Specs, Bidding Docs,	\$ 49,720
Total Engineering & Surveying Services	\$ 86,700

Materials testing fees are not included. This proposal does not include environmental surveys or permits, as they are not anticipated with this project. If you have any questions, please contact me.

Sincerely,



Wayne Nance, PE, RPLS

APPROVED AS TO FORM:

WATER UTILITIES DEPT.

City Attorney

Walter Pishkur
Utilities Director

Date: _____

Date: _____

ATTEST:

CITY OF LAREDO

Mario Maldonado, Jr.
City Secretary

Joseph W. Neeb
City Manager

Date: _____

Date: _____