Change Order No. 1 : 8/15/2025

Date:

WATER QUALITY ASSESSMENT & OPTIMIZATION CHLORINE DIOXIDE IMPROVEMENTS FOR THE EL PICO SURFACE AND JEFFERSON STREET WATER TREATMENT PLANTS

Project: Contractor:

J.S. Haren Company 1175 Hwy 11 North Athens, TN 37303

	equested to comply with the following changes from the hall become an amendment to the contract and all provi						
This desament of	ian second an amerianicity to the contract and all provi	Sions of the contract shall	арру шегею.				
CHANGE ORDER R							
ITEM No.	ITEM DESCRIPTION		DAYS ADDED / (SUBTRACT		INCREASE	DECREASE	COST
1	Combination Degassing Valve Assembly with valve boxes		15	\$	18,297.14		\$ 18,297.14
					Į.	TOTAL	18,297.14
Noted Additional Wo	rking Days to be approved on this Change Order:	15	7				
Inclement Weather D		0	1				
			_				
Original Contract:		\$ 5,215,200.00	Original Contract Time:			290	Working Days
Total Increase:		\$ 18,297.14	Additional Contract Time	e:		15	Working Days
Total Decrease:		\$0.00			-		. ,
Current contract	t amount :	\$ 5,233,497.14	Current Contract Time			305	Working Days
		,	_		-		
Justification:							
1. Item 1 - (Comb	bination Degassing Valve Assembly with valve boxes):	Combination Degassing a	and Air Release Valve Ass	sembly v	vith valve box	es	
Recommended by	Ignacio Hinojosa, P.E. Ardurra Group, Inc.	Accepted by: Date	S/18/25 Contractor: J.S.Ha J.S. Haren Company	lle uren ₁	Presiden	*	
Approved by:	Tareq G. Al-Zabet, Ph.D. Director of Utilities Department	_	Approved by: Date: Joseph Neeb City Manager				
Approved by:	Date:						
	Mario Maldonado, Jr. City Secretary		Doanh "Zone" T. Nguyen City Attorney				

J.S. Haren Company

Chlorine Dioxide Improvements

Add Combination Degassing Valve Assembly

Laredo, TX

					Freignt	Glue & Primer	b" Inick Concrete Base, 3' x 3'	1	W/ b Risers	HUPE, Valve Box Base w/ lid		1" Ball Valve, w/ vent hole, FKM Seal	1" x 3" long Nipple, CPVC	3" x 1" Bushing Reducer, CPVC	3" CPVC Tee, Sch 80	1. ARV/Degassing Valve		IVIONINIY Expenses	CIE	Super.	Description		
					1.00	2.00	2.00		16.00	2.00		2.00	4.00	2.00	2.00	2.00		0.25	1.00	1.00	Qty		
					LS	ΕA	ΕA		ΕA	ΕA		ΕA	ΕA	ΕA	ΕA	ΕA		Mo	Wks	Wks	Units		
	\$	Ş	Ş	· \$	· Ş		\$	\$	Ş	\ \$	\ \$	\$	\$	\$	\$	Ş	\$	Ş	\$	\$			
	ŀ		'	'	364.00	_	473.00		88.00	262.00		214.00	4.69	43.00	72.00	956.24		750.00	600.00	350.00	Unit		INIM
ν.		\$	\$	·	\$	\$	\$	\$	\$	\$	\$	Ş	\$	\$	\$	\$	\$	\$	\$	\$		7	1410000101
7,164.74			,	,	364.00	196.00	946.00	,	1,408.00	524.00	1	428.00	18.76	86.00	144.00	1,912.48		187.50	600.00	350.00	Total		
	Ş	\$	\$	\$	\$	\$	\$	Ş	\$	\$	\$	\$	\$	Ş	\$	\$	Ş	ş	\$	\$ 2		T	
	,				50.00	40.00	740.00	ı	18.00	175.00	1	55.00	16.00	22.00	25.00	150.00	,	1	,	2,500.00	Unit	,	
Ş	Ş	\$	\$	\$	\$	Ş	\$	Ş	Ş	\$	\$	\$	Ş	\$	Ş	Ş	\$	\$	\$	\$			
5,316.00				,	50.00	80.00	1,480.00	-	288.00	350.00		110.00	64.00	44.00	50.00	300.00	ı	1		2,500.00	Total		
Ş	\$	Ş	Ş	\$	\$	\$	\$	\$	Ş	Ş	\$	\$	Ş	\$	\$	Ş	\$	\$	\$	Ş		T	
,316.00 \$ 13,320.74	-		1	1	414.00	276.00	2,966.00	1	1,696.00	874.00	-	538.00	82.76	130.00	194.00	2,212.48	-	187.50	600.00	3,150.00	TOTAL		
Ş	\$	\$	\$	\$	\$	\$	\$	Ş	\$	\$	Ş	\$	Ş	\$	Ş	Ş	\$	\$	\$	Ş		T	
840.00	-			ı	-	-	540.00	-	1	'	1	,	1		-			1	1	300.00	Total	INOIL LAXED	200
	\$	\$	ب	\$	\$	\$	\$	ş	Ş	\$	Ş	\$	\$	Ş	٠	÷	\$	\$	\$	\$		dxed	200
	1	1	•	-	-	1	270.00	'	1	'	'		'	-	'	'	'	<u>'</u>	,	300.00	Unit		

Add 15 Calendar Days

Figured Total:	3 % Bond		15 % O and P		40 % Labor Tax and Ins.	0 % Sales Tax	
\$ 18,297.14	\$ 532.93	\$ 17,764.21	\$ 2,317.07	\$ 15,447.14	\$ 2,126.40	\$- -	