



CHANGE ORDER RECOMENDATION

TO: Favio R. Rodriguez	FROM: Juan Molano, Jr.
COMPANY: City of Laredo Engineering Dpt.	DATE: 11/4/2025
FAX NUMBER/E-MAIL: frodrigue2@ci.laredo.tx.us	TOTAL NO. OF PAGES INCLUDING COVER / # OF FILES: 6 Pages / 3 Files
PHONE NUMBER: (956) 791-7349	RE: CO#1 / FY24-ENG-17

☐ URGENT ☒ FOR REVIEW ☐ PLEASE COMMENT ☐ PLEASE REPLY ☐ PLEASE RECYCLE

NOTES/COMMENTS:

Proposed amount by Zertuche for scope defined in drawings and specifications for Roof Replacement issued on 9/17/2025 with a proposed amount of \$330,631.06. Proposed Schedule and amendments to current of 60 working days amending entire project schedule to 250 days.

Our Probable Cost Analysis issued on 8/8/2025 for \$333,846.32 covers the proposed amount for CO#1 by Zertuche, we recommend accepting services and fees by Zertuche Construction as well as changes to project schedule.

Regards,

A handwritten signature in blue ink, appearing to read "Juan J. Molano, Jr.", written in a cursive style.

Juan J. Molano, Jr.
Project Manager/Redline Architecture, LLC