



13750 San Pedro Ave
Suite 300
San Antonio, TX 78232

☎ 210-224-2800
☎ 210-545-3103
rsandh.com

January 29, 2026

Mr. Eliud De Los Santon, P.E.
Director of Engineering
1110 Houston Street
Laredo, Texas 78040

Re: Laredo International Airport Construct Taxiways J1 and J2 Full Release of Retainage Recommendation

Dear Mr. Santon:

I certify to the best of my knowledge that REIM Construction, Inc. has completed all the work in the base contract, bid alternates #1 through #3 and change order #1 and #2, and has submitted all the required documentation to properly execute their contract for the construction of the project elements as referenced above.

Work has been completed to date in the amount of \$8,538,201.85 leaving a balance of \$0.00 in the contract amount.

It is our recommendation that a release of retainage in the amount of \$294,123.27 be processed as detailed in Pay Application #15 dated 1/27/2026 to fully release remaining monies being held as retainage on the original contract scope of work and all change orders.

Sincerely,

FA 

John E. Hippchen, P.E., LEED AP, ENV SP
Senior Aviation Engineer