

CITY OF LAREDO ENGINEERING DEPARTMENT

Change Order No. 1

City of Laredo Cemetery Irrigation Project

CONTRACTOR: Olympia Landscape Development, Inc.

P.O. Box 450347 Laredo, Texas 78045

You are hereby requested to comply with the following changes from the contract plans and specifications. This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

DEDUCT							
ORIGINAL CONTRACT DECREASE FROM CONT							CONTRACT
ITEM	DESCRIPTION	UNIT	QTY	U	NIT PRICE	AMOUNT	
2	Contingency Allowance	LS	1	\$	40,000.00	\$	18,013.98
3	Alternate Bid	LS	1	\$	35,000.00	\$	11,320.00
						\$	29,333.98

Original Contract Amount \$ 475,000.00

Decrease in Contract Amount \$ 29,333.98

Revised Contract Amount \$ 445,666.02

Justification:

To balance quantities, decrease contract items 2 and 3.

Recommended by:	Accepted by:			
Ramon E. Chavez, PE	Jose Moreno			
City Engineer	Olympia Landscape Development, Inc.			
Date:	Date:			
Recommended by:	Approved as to form:			
Joseph Neeb	Nguyen, Doanh "Zone" T.			
City Manager	City Attorney			
Date:	Date:			
Attest:				
Jose A. Valdez, Jr.				
City Secretary-Assistant City Manager				
Date:				