

City of Laredo Utilities Department

Change Order No.

1

Date: 11/19/24
PO# 392137Project: 36-INCH WATER TRANSMISSION MAIN FROM JEFFERSON WATER TREATMENT PLANTContractor: Southern Trenchless Solutions
1200 W. Expressway 83
La Feria, Texas 78559You are hereby requested to comply with the following changes from the contract plans and specifications.
This document shall become an amendment to the contract and all provisions of the contract shall apply thereto.

INCREASE IN CONTRACT DOCUMENT

ITEM No.	DESCRIPTION	QTY	UNIT	UNIT PRICE	INCREASE IN CONTRACT PRICE
CREDITS FROM ORIGINAL PROPOSAL					
CO No.1	Furnish & Install Cathodic Protection System, including all materials, equipment, and labor	-1	LS	\$ 40,000.00	-\$ (40,000.00)

Total..... -\$40,000.00

Original Contingency Allowance \$ 2,000,000.00
 Contingency Allowance No. 1 \$0.00
 Contingency Allowance No. 2 :
 Contingency Allowance Total Remain: **\$2,000,000.00**

Original Contract Time:
 Working days 200
 Change Order No. 1
 Calendar days 0
 Total Contract Time
 Calendar days 200

Original Contract: \$ 23,480,540.00
 Change Order No. 1 -\$40,000.00
Current contract amount : \$ 23,440,540.00

Requested by:

Southern Trenchless Solutions Date: 5/10/25
Ramon Closner

Approved by:

Oscar Martel, E.I.T. , Project Manager Date: _____

Approved by:

Joseph Neeb, City Manager Date: _____

Attest:

Mario I Maldonado, Jr.
City Secretary

Approved by:

Date: 5/23/2025Chris Campbell
Chris Campbell, PE
BinkleyBarfield/DCCM

As directed by the City.

Approved by:

Executive Director Utilities Department
Date: _____

Approved as to Form:

Doanh "Zone" T. Nguyen
City Attorney